" DOE 090826

STATE OF HAWAII

Department of Education
Facilities Development Branch
MONTHLY ESTIMATE
FOR THE MONTH OF October 2015
Date: October 30, 2015

CONTRACTOR: Isemoto Contracting Co., Ltd
ADDRESS: 648 Piilani Street P.O. Box 4669 Contract No. 63659 l\/] v
City, State ZIP: Hilo, HI 96720 Job No. 11-14-7597
PROJECT TITLE: Ka'u High & Pahala Elementary School, Bldg N Locker Shower Shelter Hardening
CONTRACT
Basic Contract Amount $ 155,800.00 Voucher No.
CHANGE ORDERS
Total $ - Verified by:
Adjusted Contract Amount $ 155,800.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 7524% $ 117,230.00
Approved by DOE CM to reduce GC
retainage to 5% of 50% if > 50%
complete: Type in 0 for No; 1 for Yes No
Retained (5% GC + 5% Sub) $ 5,861.50
Amount Subject to Payment $ 111,368.50
Payments to Date $ 34,912.50
Payments Now Due 3 76,456.00
Payment No. 3
Remarks:
1 Computed and Checked by

S 2 Mow (5
3 Recommended - Projegfinspector or Engineer Date

—_ L= /] -3~ /5

Change Order Total
#DIV/IO! $ - $ 117,230.00
$ - § 5,861.50
$ - 3% 111,368.50
$ - % 34,912.50
$ - IS 76,456.00

[ ] icertify that this contract is subject to HRS 103-55.6 (Act 17, SLH 2009)
and that the attached Centification Form 2 has been properly completed. |
also understand that without a properly completed Certification Form 2 that
my payment may be withheld until it is properly completed and submitted

[ 1 1certify that this contract is not subject to HRS 103-55 6 (Act 17, SLH
2009).

2 | certify that the above bill is correct, just that payment has not been
received. and all payrolt affidavits have been submitted, are current. or proper
deductive exclusions have been made to this request

Isemoto Contracting Co., Ltd

Name of Contractor

T A R B Do
/@_TWW\ Woz /s %«/‘7@/— M_‘ o/ w15

Public Works Manager Date

U//;}w < /675 NOV 05205

‘!ale Public Works Adminsstrator Crate

By signatura / Title Date
Mathan Kurohara, Project Engineer



DOE 080826

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Education
Facilities Development Branch

For the Month of: October 2015

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 63659
PROJECT TITLE: Ka'u High & Pahala Elementary School, Bldg N Locker Shower Job No.: 11-14-7597
CONTRACT
BASIC CONTRACT} COMPL. TO RETN AMOUNT
PRIME CONTRACTOR |TRADE LICENSE NO. AMOUNT DATE| % CMPL % RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC-1036 $130,000.00| $103,430.00] 79.56% 5% $5,171.50
SUB-CONTRACT
BASIC SUB-CONTRACT| COMPL. TO RETN AMOUNT
|| SUBCONTRACTOR TRADE LICENSE NO. AMOUNT MI % CMPLI %) RETAINED
1 |Jeromy Harada dba Harada P|Painting C-33117 $9,000.00 $9,000.00| 100.00% 5% $450.00
2 |Unitek Insulation Lead Paint Abatement C-11851 $12,000.00 $0.00 0.00% 5% $0.00
3 |DWE, Inc. Electrical C-29231 $4,800.00 $4,800.00] 100.00% 5% $240.00
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
Sub-Contractor Total $25,800 $13,800
Total Retained from Subs $690.00

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $5,861.50]

| certify that the above retentions are correct for this request.

Checked/Verified by:
Isemoto Contracting Co., Ltd f

Name of Contractor

ﬁ J{___ /L/{ T / 0 /30 //S‘ Initial - Project Inspector or Engineer

By Signature Date

NOTE:



DOE 090826
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Education
Facilities Development Branch

For the Month of: October 2015

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 63659
PROJECT TITLE: Ka'u High & Pahala Elementary School, Bldg N Locker Showe Job No.: 11-14-7597
CHANGE
ORDER
CHANGE ORDER| COMPL. RETN AMOUNT
PRIME CONTRACTOR |TRADE LICENSE NO. AMOUNT| TO DATE| % CMPL %| RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC-1036 $0 $0] #DIv/0! 5% $0|C
CHANGE
ORDER SUB
CHANGE ORDER SUB| COMPL. RETN AMOUNT
| [SUBCONTRACTOR TRADE LICENSE NO. AMOUNT| TO DATE| % CMPL %| RETAINED
Total Retained from Subs $0 $0| #DIV/O} $0|D

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (C+D) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Isemoto Contracting Co., Ltd

Name of Contractor 6#_

Initial - Project Inspector or Engineer
Wwﬁ,.. L{__,. [0 / Bo /15
By Signature Date ¥

NOTE:
Columnar totals shall be equal in dollar value to that
on the Monthly Estimate Sheet



STATE OF HAWAI1I
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: KAU HIGH & PAHALA ELEMENTARY SCHOOL - BUILDING N
LOCKER/SHOWER SHELTER HARDENING

BILLING MONTH: October-15 DAGS JOB NO.: 1 1-14-7597 CONTRACT NO.: 63659
CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix:

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B13-829M $80,480.00 $4,024.00 $76,456.00
Totals: $80,480.00 $4,024.00 $76,456.00
Change Order Payment Suffix:
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals:
Grand Total: $80,480.00 $4,024.00 $76,456.00

/Y“’ NOV 5 201
Verified B DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 7062800

ECEIVE|R

\ NOV -5 201 Voucher No. oML
DA
S

Cost Code 3A1

Verified By (’»{ NOV 10 2015

CS, DV OF DUbUC WORKS
T*FF S8\ C5 CFFICE




